


**SECTION 00301
CHANGE ORDER**

Change Order No. 1

| | |
|--|---|
| Date of Issuance: — | Effective Date: April 12, 2024 |
| Owner: Town of Bowdoinham | Owner's Contract No.: — |
| Contractor: Maine-ly Paving Services, LLC | Contractor's Project No.: — |
| Engineer: Pine Tree Engineering, Inc. | Engineer's Project No.: 22008.02 |
| Project: 2024 Roadway Improvements | Contract Name: 2024 Roadway Improvements |

The Contract is modified as follows upon execution of this Change Order:
 Description: **Additional base paving of the Town Office parking lot, and sidewalk paving on Cemetery Road.**
 Attachments: **See attached estimates.**

| CHANGE IN CONTRACT PRICE | CHANGE IN CONTRACT TIMES |
|---|---|
| Original Contract Price: \$ <u>994,630.00</u> | Original Contract Times: Substantial Completion: _____ Ready for Final Payment: <u>September 13, 2024</u> days or dates |
| Increase from previously approved Change Orders No. <u>—</u> to <u>—</u> : \$ <u>0.00</u> | Increase from previously approved Change Orders No. <u>—</u> to No. <u>—</u> : Substantial Completion: _____ Ready for Final Payment: <u>0</u> days |
| Contract Price prior to this Change Order: \$ <u>994,630.00</u> | Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: <u>September 13, 2024</u> days or dates |
| Increase of this Change Order: \$ <u>22,507.50</u> | Increase of this Change Order: Substantial Completion: _____ Ready for Final Payment: <u>0</u> days |
| Contract Price incorporating this Change Order: \$ <u>1,017,137.50</u> | Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: <u>September 13, 2024</u> days or dates |

| | | |
|--|----------------------------|---------------------|
| RECOMMENDED: | ACCEPTED: | ACCEPTED: |
| By: <u></u> | By: _____ | By: _____ |
| Title: President | Title: Town Manager | Title: Owner |
| Date: April 15, 2024 | Date: _____ | Date: _____ |

Approved by Funding Agency
(not applicable)

By: _____ Date: _____
 Title: _____

Maine-ly Paving Services, LLC
 245 PO Box
 Canaan, ME 04924
 207-431-9159
 mainelypaving2018@gmail.com



Estimate

ADDRESS

Town of Bowdoinham, ME.
 13 School Street
 Bowdoinham, ME 04008

ESTIMATE # 2175

DATE 04/11/2024

EXPIRATION DATE 05/11/2024

PROJECT NAME

Town office Parking Lot

| DATE | ACTIVITY | DESCRIPTION | QTY | RATE | AMOUNT |
|------|---------------------|---|-----|----------|----------------------|
| | Paving Installation | 2 inches of 12.5mm HMA Base Pavement - per ton | 73 | 152.50 | 11,132.50 |
| | Paving Installation | 1.25 inches of 9.5mm HMA Surface Pavement - per ton | 115 | 152.50 | 17,537.50 |
| | Hand Placed | Hand Placed Walkway - per ton | 15 | 210.00 | 3,150.00 |
| | Striping | Replace striping as per design - per lump sum | 1 | 1,250.00 | 1,250.00 |

**Paving price Includes traffic control as needed, sweeping, butt joints, and tack coat applied.

**This will be a per ton price, amounts may vary based on scope of work changes.

TOTAL

~~\$33,070.00~~

15,532.50

ALP

4-15-2024

Accepted By

Accepted Date

Maine-ly Paving Services, LLC
245 PO Box
Canaan, ME 04924
207-431-9159
mainelypaving2018@gmail.com



Estimate

ADDRESS

Town of Bowdoinham, ME.
13 School Street
Bowdoinham, ME 04008

ESTIMATE # 2176

DATE 04/11/2024

EXPIRATION DATE 05/11/2024

PROJECT NAME

Sidewlak Paving

| DATE | ACTIVITY | DESCRIPTION | QTY | RATE | AMOUNT |
|------|-------------|---|-----|--------|----------|
| | Hand Placed | 2 inches of Sidewalk Paving (503' x 5') - per ton | 31 | 225.00 | 6,975.00 |

**Prep work to be completed by the town.

**This is considered a per ton price based on scope of work. Tonnage amounts may vary.

TOTAL

\$6,975.00

Accepted By

Accepted Date