

## CPC Work Plan

### April: Review & Approve:

#### Process for May– July meetings:

1. Assign at least two committee members to four sections to be discussed at the following meeting.
2. Use chart below to track work.
3. Section leads have two weeks to submit one redline to YM
4. YM shares redline with committee a week before the meeting
5. During the meeting section leads take 5 minutes to discuss their edits and allow for 10 additional minutes for the group to finalize the section.

Section (Goals & Recommendations)*	Scheduled Review			Draft Approved	Resources/Notes
	May	June	July		
Economy					CDAC answers to prompts State Data
Agriculture					Notes from Abby State Data
Forest Resources					State Data
Natural Resources					State Data
Water Resources					State Data
Historic & Archaeological Resources					State Data
Recreation					State Data
Housing					Data prompts State Data
Transportation					Data prompts State Data
Public Facilities and Services					Data prompts State Data
Fiscal Capacity and Capital Investment Plan					Town staff data contributions State Data
Land Use					State Data
Sea Level Rise and Climate Change					State Data Resources List
Age Friendly - NEW		X			Age Friendly in process of completing draft for our review
Public Health - NEW					
<b>OTHERS:</b>					
Vision Statement	X			?	<a href="#">Committee draft</a> – is this final?
Land Acknowledgement	X			?	<a href="#">Committee draft</a> - is this final?
<b><a href="#">Inventory &amp; Analysis:</a></b>					
Population & Demographics	X			?	<a href="#">Orion draft</a> State Data Census Data

Economics	x			?	<a href="#">Orion draft</a>
Historic & Archaeological Resources					<a href="#">Orion draft</a>

*\*Inventory & analysis to be done by MCOG.*

**Reference materials:**

[State checklist](#) – make sure each section addresses these areas

**FUTURE MEETINGS:**

August: Review data & analysis (1 hour), plan for Future Land Use (20 mins), Plan for Celebrate (20 mins)

September: Future land use process and approval, Finalize Celebrate plans

October: Public meetings for Future Land Use

November: Public meetings for Future Land Use

December: Review and approve plan

Feb – May: Plan education and outreach