

A	B	C	D	E	F	G	H	I	J	K	L
Comp Ref	Project	Project Description	Purpose	Scope	Deliverables	Term	Status	Assigned	Partners	Needs	Financial Resources
1			To determine the requirements for artisans for the assistance the town can provide.	Target current town businesses	recommendation for a course of action the town can take.	2-5 yrs	In progress	LP, others?		Example surveys	
2	Artisan/Vendor Plan	Gather specific needs/desires of artisans.			One or more recommendations to the town.	On going	?	CDAC		Hire a consultant	TIF, Heart & Soul grant, MCOG?
3	E-1, E-3 Economic Plan	Follow the recommendations in the Comprehensive Plan	Maintain currency with town plans	Town planning documents							
4	VPI Planning Grant Project	Promote and host workshops and education sessions to develop pedestrian safety measures on Rt 24 and lower Main St.	Supplement tax income to town	Federal, State or other grants available to municipalities	Application for grant.	On going	In progress	YM	Age Friendly	Hire a consultant	DOT VPI Grant
5	Main St. Placemaking	Design and install features along Main St.	Increase visitor interest in Bowdoinham	Post Rd to Waterfront	Plan document for implementing artifact	5-10 yrs	on hold		Guild, MAC		DOT VPI Grant
6	Mural on old FHC Building	Explore putting a mural on the FHC building	Increase visitor interest in Bowdoinham	Waterfront section of Main St	Unveiling for Celebrate	short	In progress		Select Board approval for spending	Process to fund and vet proposals	TIF
7	DOT Farmers' Mkt sign	New signs for Main Street, on 201 N (before Rt 138), and S bound (before Rt. 138)	Increase visibility of Farmers Market	Waterfront section of Main St	Signs installed on RT-201	short	DONE	Yvette & Jean	Select Board approval for spending	Old signs are worn out	TIF
8	Website updates	Keep website resource updated.	Website maintenance and help businesses and financial support to maintain and/or expand their operations	Opportunity the business directory and the town website under the "Local Business" drop down. Follow SOP for Business Directory.		2-5 years	Slated for 2025	Jean			None
9	Grant outreach for businesses	When relative grant opportunities come out inform the business community		Target current town businesses	Memos to local businesses with instructions how to apply for grants.	On going	In progress	Yvette			
10	Waterfront redevelopment	Yellow building, pavillion. Need to keep up on maintenance and upkeep of bldg.	Maintain visibility of town resources.	grant application to investigate submitted 7/2024	Develop and execute plans for its reuse	On going	In progress	Yvette			EDA money, BRIC grant, Project Canpopy, CRP
11	Merrymeeting Trail	Support the development of and implement the Merrymeeting Trail.	Participate in completing the MMT system	Within Bowdoinham	Promote and attend meetings, apply for grants	On going	In progress	Yvette			
12	Cathance Meadow Trail	Annual maintenance day	Volunteer opportunity to help maintain rec areas	One day, once per year organize volunteer cleanup	Trail spruced for the season.	On going	DONE				None
13	Sidewalk extension	Make progress on the Walkable Village Plan	Fulfilling the long term town plan	All town sidewalks, current and planned	Planned sidewalks implemented as practical.	On going	In progress	CDAC	Select Board approval for spending		Grants and TIF
14	Develop Open Space Plan	weigh in on any plan proposed by CPC			edits to CPC proposed plan	Long	on hold	CPC	CPC lead		
15	Utilize TIF Funds to support our economic goals above	See TIF Municipal Investment Program			Ongoing grant opportunities	On going	In progress	CDAC			

A	B	C	D	E	F	G	H	I	J	K	L
Comp Ref	Project	Project Description	Purpose	Scope	Deliverables	Term	Status	Assigned	Partners	Needs	Financial Resources
1	Support the work and mission of CDAC										
16	E-11	Participate in regional economic development efforts			Monthly report to SB	On going	In progress	DPD	SB		
17	E-12	Keep up with MCOG programs/activities			See NR-4	On going	In progress	DPD, CDAC			
18	A-6d	Create and maintain a farmer resource package for the website and distribution to farmers and consumers.			Review drafts, help promote/distribute	On going	on hold	CPC		Agriculture Category expert	
19	A-6e	Explore interest and ability to create a Bowdoinham Brand for agricultural products.			Relaunch Buy Bowdoinham Support Food Sovereignty Ordinance?	5-10 years	on hold	CDAC			
20	A-6f	Support development of new markets for Bowdoinham agricultural products.				On going	on hold				
21	A-6g	Encourage, support, and participate in regional agricultural projects.			Encourage farms to attend Big E!	On going	on hold				
22	A-6h	Support agricultural educational opportunities.				On going	on hold		BCDI, CPC?		
23											
24	FR-2	Provide resources and educational opportunities to maintain and expand our forestry resources.			Promote resources provided by CPC	2-5 years	on hold	CPC		Forest Resources Category expert	
25	FR-3	Includes various options for forest management, such as types of timber harvesting, wildlife habitat enhancement possibilities, and recreational opportunities for the website and distribution to wood lot owners.			Give CPC resource packet feedback	5-10 years	on hold	CPC			
26	FR-4	Install a community forest at the new waterfront Park.			Project Canopy grant	On going	on hold				
27	FR-7	Encourage enrollment in the Tree Growth Tax Program, and other conservation programs including incentive-based forest carbon programs.			Newsletter article	On going	on going	CPC, DPD			
28											
29	NR-3	Make available information to those living in or near critical or important natural resources about current use tax programs and applicable local, state, or federal regulations.			See FR-7	On going	on hold	CPC, DPD		Natural Resources Category expert	
30	NR-4	Initiate and/or participate in interlocal and/or regional planning, management, and/or regulatory efforts around shared critical and important natural resources.			EV study with MCOG on projected EV adoption, regional transportation study	On going	on going	DPD			
31	NR-7	Encourage enrollment in the Open Space Current Use Tax Program, and other conservation programs including but not limited to incentive-based carbon offset programs.			See FR-7	On going	on going	CPC, DPD			

A	B	C	D	E	F	G	H	I	J	K	L
Comp Ref	Project	Project Description	Purpose	Scope	Deliverables	Term	Status	Assigned	Partners	Needs	Financial Resources
32		Promote recreational opportunities in Bowdoinham including biking, walking, and paddling.									
33	Rec Opportunities	Identify and promote opportunities on publicly owned lands.			See E-8	On going	In progress			Recreation Category expert Jason Lamoreau	
34	Rec-2 Public Land	Support the creation of the Merrymeeting Trail.			See PF-12	On going	In progress				
35	Rec-6 Trail				See E-8 Created new paddle launch. Create new signage.	On going	In progress				
36	Rec-12 Waterfront	Develop and promote boating opportunities.				On going	In progress				
37	Rec-19 Waterfront	Implement recreational opportunities as approved in the Waterfront Plan.			See PF - 5	On going	In progress				
38											
39	T-10 Bike friendly	Promote, encourage, and support alternative transportation, including exploring becoming a Bike Friendly community.			See E-8	On going				Transportation Category expert	
40	T-11 Ride share	Promote, encourage, and support ride sharing.			Age friendly has a program.	On going	on hold	REC			
41	T-15 Walkable Village	Update Walkable Village Plan as needed to promote future growth.			Update plan	On going	on hold	CDAC			
42	T-16 E-mobility	Promote, encourage, and support mobility.			Apply for grants for charging stations.	On going	In progress				
43											
44	PF-1 Broadband	Expand internet infrastructure to serve all Bowdoinham residents.			Apply for gap coverage grants	On going	on hold			Public Facilities Category expert	
45	PF-2 Broadband	Develop additional public access internet service at the new waterfront park.			Investigate offerings when timing is right	On going	on hold				
46	PF-3 Cell phone	Investigate and resolve cell phone coverage gaps in the village center and other locations.			Assist town when an town receives a proposal on vetting locale.	On going	on hold				
47	PF-5 Waterfront	Develop new facilities at the Cathance Meadows Waterfront Park.			Grant writing for pavillion study, yellow bldg, etc.	0-5 years	In progress				
48	PF-12 Resident packet	Develop and update resident and new resident resources to inform residents of recreation opportunities, local businesses, Town services and other resources			New resident packet	0-5 years	on hold				
49											
50	LU-15 Walkable Village	Implement the Walkable Village Plan.			See E-7	On going	In progress			Land Use Category expert	